Weekly Construction Report
Hatchery Creek Design/Build Project

REAM TEAM

@ @ Stantec

Week:

September 15 — 20, 2014

Project No: 1305

Rain Days/Weather Conditions:

Rained ~0.25” Tuesday morning (Burkesville gauge).

Personnel on-site:

EcoGro/Ridgewater: John Arthur, Tony Berry, Tom Cutter, Eric
Dawalt, Jim Hanssen, Jon Linder, Chad Relinski, Brad Redmon
Stantec: NA

Equipment on-site:

Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex
TA27, Bobcat T300

Material deliveries to project site:

(~66) four-foot diameter boulders for step pools.

Work performed this week:

Screened rock (6”+) from Corps disposal area on Monday
while loading rock to be delivered for the stream
construction.

Cleared trees for, excavated, and built ~1000’ of braided
channel:

o Sta. 129+50 to 139+50 (with two - three separate
channels for a total of over 2000’ of individual
channels).

Cleared invasive shrubs along ravine and started building
riffles:

o ~Sta. 301+00 to 304+00.

Excavated soil for installation of Tributary 9 rock spillway
(LT Sta. 128+00).

Repaired low spots in haul roads and improved
intersections by installing shot rock.

Erosion & sediment controls
installed:

Installed temporary seed and straw on finished floodplain
berm and channel banks from 129+50 to 139+50.

Work scheduled for next week:

Construct Tributary 9 spillway, which will maintain
perennial flow from the new Hatchery Creek to Tributary 9
downstream of the project.

Finish constructing channel from 127+00 to 129+50.

Dig test pits to look for clay, start excavating for floodplain
and channel construction upstream of Campground Road
(113+00 to 116+80) and haul soil to ravine to build riffles
(Sta. 301+00 to 304+80).

Install temporary diversion channel from Public Fishing
Area to ravine below work area after Wolf Creek National
Fish Hatchery Fishing Derbies are complete on Sept. 24th.
Continue delivering boulders for step pools.

Work planned for two weeks ahead:

Construct channel from ~Sta. 110+00 to 116+80.
Construct ravine crossing from ~Sta. 106+00 to 106+60.
Continue delivering boulders for step pools.

General Comments:
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Access to the Public Fishing Area and the ravine within the
work area (within 500’ of the bridge) will be restricted
starting September 25" to protect the public during
construction in those areas. KDFWR is coordinating with
USACOE and USFWS to send out a press release.

We are planning to not screen any more rock from the
Disposal Area because the remaining rock has proven to
have less than 20% material that does not pass through
the 6” bar screen.

The channel from ~Sta. 112+00 to 117+00 will be shifted to
the right to reduce the impact to an existing wetlands.

Prepared by: Eric Dawalt, P.E.

Date: 9-22-14
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Completed section of braided channel without water (photograph taken standing in pool and looking at
riffle).
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Completed riffle in braided channel reach with water starting to flow in from Tributary 9 (~RT
Sta.140+00).

Clearing invasive shrubs along steep banks of ravine in order to install riffles (~Sta. 303+00 looking
east).
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Once invasive shrubs are removed, soil fill is placed in ravine in order to install riffle (~Sta. 303+00
looking west).
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Rock is placed over soil fill to serve as subgrade for riffle (~Sta. 301+30 looking west).
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Grass is starting to grow along channel and floodplain berm (looking upstream from ~Sta. 148+50).

Compost/wood chip berm, a biodegradable alternative to silt fence, installed at toe of floodplain berm
to prevent soil erosion (looking downstream from ~Sta. 148+00).



